EAR-0858-65 Copy <u>3</u> of 4

Contract No. LP-2264
22 December 1965

Dear Joe:

- 1. The Contractor is hereby directed to comply with the provisions of the following Engineering Change Proposals as provided pursuant to the "Changes" clause of Contract No. LP-2264:
 - (a) ECP GR-28A entitled "TR-Tube Seals." In addition, handbook and aperture card revisions should specify that the 531A401-030-103 TR Tube is the proper replacement part for earlier tubes.
 - (b) ECP GR-31 entitled, "Roll Limit Switch Bracket Change." In addition, the antenna handbook revision should specify the new part number for production unit Al001-20 and subsequent units.
 - (c) ECP GR-33 entitled "Modification to Mirror Mount." Handbook revisions will show interchangeability aspects of this ECP.
 - (d) ECP GR-36 entitled "Modification to Mirror Assembly."
 - (e) ECP GR-43 entitled "Servo Mirror Assembly Change."
- 2. Further, the Contractor is authorized to proceed with providing 600 RCD chemical packages as outlined in letter AKP-I-4895. Delivery will be accomplished within 120 days to the Project Support Office.
- 3. For work involving increased scope to Contract No. LP-2264, the Contractor will submit firm quotations for such work with 30 days after receipt of this approval.

work with 30 days after receipt of this approval.

SIGNED

Frank #

25X1A

DIST: 1 - 2 - 3 - CD/OŠA - LP-2264/Prop. Improval.

Approved For Release 2002/10/25 : CIA-RDP72B00464R000400070051-9

CECRET